Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	22/02/26
Team ID	LTVIP2026TMIDS36044
Project Name	Visualizing housing market trends: an analysis of sale prices and features
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Epic	User Story No.	User Story / Task	Points	Priority	Assigned To
Sprint-1	Data Setup	USN-1	As a user, I can upload housing data in CSV format	3	High	**Srikumar Poojasree**
Sprint-1	Data Cleaning	USN-2	As a developer, I can clean and preprocess housing data in Tableau	4	High	**Kuntrapaku Yuvasree**
Sprint-1	Field Creation	USN-3	As a user, I can create calculated fields like TotalAreaSqft	2	Medium	**Alaga Lavanya**
Sprint-1	Price Binning	USN-4	As a user, I can create SalePriceBin for grouping houses	2	Medium	**Thirumalesh Bandarapalli**
Sprint-2	Data Visualization	USN-5	As a user, I can create sheets with charts: price vs features	5	High	**Guttikonda Swathi**
Sprint-2	Dashboard Creation	USN-6	As a user, I can build an interactive Tableau Dashboard with filters	3	High	**Srikumar Poojasree**

Sprint	Epic	User Story No.	User Story / Task	Points	Priority	Assigned To
Sprint-2	Dashboard Styling	USN-7	As a user, I can style the dashboard for better readability and navigation	2	Medium	**Kuntrapaku Yuvasree**
Sprint-3	Storytelling	USN-8	As a user, I can create a Tableau Story showing insights step by step	2	Medium	**Alaga Lavanya**
Sprint-3	Flask Integration	USN-9	As a developer, I can embed Tableau dashboard into a Flask web app	4	High	**Thirumalesh Bandarapalli**
Sprint-3	Embed Testing	USN-10	As a user, I can test and review the embedded dashboard UI	2	Medium	**Guttikonda Swathi**
Sprint-4	Documentation	USN-11	As a team, we can prepare final project documentation	3	High	**Srikumar Poojasree**
Sprint-4	Demo Preparation	USN-12	As a team, we can prepare and rehearse a full demo walkthrough	2	Medium	**Kuntrapaku Yuvasree**
Sprint-4	Bug Fixing / Final QA	USN-13	As a team, we can test the full system and fix visual/logic bugs	2	Medium	**Alaga Lavanya**

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Start Date	End Date	Points Completed	Release Date
Sprint-1	11	4 Days	11 February 2026	14 February 2026	11	14 February 2026
Sprint-2	10	4 Days	15 February 2026	18 February 2026	10	18 February 2026
Sprint-3	7	4 Days	19 February 2026	22 February 2026	7	22 February 2026
Sprint-4	7	4 Days	23 February 2026	26 February 2026	7	26 February 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV)

$$\text{Velocity} = \frac{\text{Total Story Points}}{\text{Total Days}} = \frac{35}{16} \approx 2.19$$

per iteration unit (story points per day)

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.